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1.  Originator

Lou Swentek

2.  Log Date:

10/01/02

3.  CCR #:

02-0863  

4. Rev:

—

5.  Tel:

925-0437

6. Rm #:

3308H

7. Dept.

REDV

8. CCR Title: Upgrade f2dis01, f2ins01, and f2pls01 to the Solaris 8 baseline

9. Originator Signature/Date

Louis Swentek     /s/     10/01/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/09/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     10/01/02

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
N/A

18.   CI(s) Affected:N/A

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The Functionality Lab String 2 Sun platforms (f2dis01, f2ins01, f2mss01, and f2pls01) are currently at the Sun 2.5.1 baseline. These
platforms need to be upgraded to the Solaris 8 baseline to support future development integration activities.

24.  Proposed Solution:  (use additional sheets if necessary)
Upgrade the f2dis01, f2ins01, and f2pls01 machines in place to the Solaris 8 baseline. The f2mss01 host requires a hardware
replacement and will be covered under a separate CCR.

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The functionality lab will not have enough modes at the Solaris 8 baseline to support required integration activities.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Kimball     /s/     10/2/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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